CAPTIVE Project Timeline

| | | | | | | | | | | Мо | nths | | | | | | | | | | | | | |
|---|---|---|---|---|---|------|-----|-------|------|-------|-------|-------|-------|---------|----|----|----|----|----|----|----|----|----|----|
| Activities | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| WS 0 MANAGEMENT AND COORDINATION | | | | | | | | | | | | | | | | | | | | | | | | |
| Coordination | | | | | | | | | | | | | | | | | | | | | | | | |
| Administration and Financial | | | | | | | | | | | | | | | | | | | | | | | | |
| Monitoring | | | | | | | | | | | | | | | | | | | | | | | | |
| Evaluation | | | | | | | | | | | | | | | | | | | | | | | | |
| Promotional Campaign | | | | | | | | | | | | | | | | | | | | | | | | |
| Project meetings | Х | | | | | | Х | | | | | | | | | | Х | | | | | Х | | |
| WS 1 ANALYSIS AND IDENTIFICATION GOOD PRACTICES | | | | | | | | | | | | | | | | | | | | | | | | |
| Research draft | | | | | | | | | | | | | | | | | | | | | | | | |
| Research activity | | | | | | | | | | | | | | | | | | | | | | | | |
| Preliminary report on findings | | | | | | | | | | | | | | | | | | | | | | | | |
| Develop training courses | | | | | | | | | | | | | | | | | | | | | | | | |
| Good practice sharing | | | | | | | | | | | | | | | | | | | | | | | | |
| WS 2 KNOWLEDGE AND TRAINING ACTIVITIES | | | | | | | | | | | | | | | | | | | | | | | | |
| Learning activities | | | | | | | | | | | | | | | | | | | | | | | | |
| Training activity | | | | | | | | | | | | | | | | | | | | | | | | |
| Information and Prevention activity | | | | | | | | | | | | | | | | | | | | | | | | |
| WS 3 VICTIM'S EMPOWERMENT AND SUPPORT SYSTEM | | | | | | | | | | | | | | | | | | | | | | | | |
| Support Desk | | | | | | | | | | | | | | | | | | | | | | | | |
| Laboratories of Victims Empowerment | | | | | | | | | | | | | | | | | | | | | | | | |
| Modeling of a European Protocol | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | WS 4 | CON | ISOLI | DATI | ON AN | ID AW | ARENE | SS AC | TIVITIE | S | | | | | | | | | |
| Creation of a European Association of Ethno-cultural agents | | | | | | | | | | | | | | | | | | | | | | | | |
| Ratification of the Operative Protocol | | | | | | | | | | | | | | | | | | | | | | | | |
| Final Awareness Raising Conference | | | | | | | | | | | | | | | | | | | | | | | | |