

----- Message transféré -----

**Sujet :** Re: SERA Reminder message about Hometasks that were to be done by Janaury 31, 2019.

**Date :** Mon, 4 Feb 2019 09:26:30 +0100

**De :** Sandra Scicluna <sandra.scicluna@um.edu.mt>

**Pour :** Dominique Antony <dominique.antony@cegetel.net>

**Dear Dominique,**

**Sorry for the delay, Please find our comment of the SERA implementation of sequences**

**Thanks**

**Sandra**

### **The difficulties in implementing the SERA programme in Malta**

We have faced a number of problems in trying to implement the Sera Programme at CCF.

1. A change in prison administration caused a general delay in all projects taking place in prison. To date it was not possible to start the cycles at the Corradino Correctional Facility.
2. We spoke to the prison authorities three times and the situation did not improve.
3. After some time and more consultation we were asked to send the programme. We received feedback that the programme was too long and that it was not possible to implement as is. We answered that part of the programme could be implemented it – for example taking one sequence and doing it. We asked if they thought, this would be possible.
4. We have not received any definite answer to date, but there seems to be a possibility that one sequence would be tried out.