

SERA Project																														Annex VII										
Application n° 580247-EPP-1-2016-1-FR-EPPKA3-IPI-SOC-IN																																								
WORK PACKAGES ACTIVITIES	Months																														TASKS	WP LEADER	PARTNERS							
	WP	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29				30						
Project management and implementation	1	X																																	Coordination	Coordinator / P1	Partner 2			
																																				PSG Administrative and financial supervision	Coordinator / P1	Partner 3		
																																				Reports (intermediary and final)	Coordinator / P1	Partner 4 Partner 5 Partner 6		
Intellectual Outputs	2																																		Collection of data already existing	Partner 4 (MT)	Partner 2			
																																			Proposition of a pedagogical approach	Partner 4 (MT)				
																																				1 - Formalization of TEST groups with training	Partner 3 (ES)			
																																				2 - Formalization of cross expertises' groups	Partner 3 (ES)	Partner 5		
																																					Prototype of the pedagogical tool	Partner 4 (MT)	Partner 6	
																																					Proposition of a pedagogical approach	Partner 3 (ES)		
																																					Monitoring of educational productions	Partner 3 (ES)		
																																				Completion of the intensive educational program	Partner 4 (MT)			
Multiplier events	3																																		Academic symposium	Partner 4 (MT)				
																																				PSG - Regional symposium	Partner 3 (ES)			
																																					PSG - Regional symposium	Coordinator / P1		
																																					PSG - Regional symposium	Partner 5 (IT)		
																																					PSG - Regional symposium	Partner 2 (TR)		
																																						Conclusive conference	Coordinator / P1	
																																						Conclusive conference	Partner 2 (TR)	
																																						Conclusive conference	Partner 3 (ES)	
																																						Conclusive conference	Partner 4 (MT)	
																																							Conclusive conference	Partner 5 (IT)
																																					Conclusive conference	Partner 6 (BE)		
Mobility activities	4																																			Kick-off meeting	Coordinator / P1			
																																					Thematic meeting focusing on data collection	Partner 4 (MT)		
																																					Preparation of the mobility / Educational teams	Partner 3 (ES)		
																																						E1 / Transnational activity for local educational teams	Partner 3 (ES)	
																																						Transnational meeting / Regional symposium / Int.Rep.	Partner 2 (TR)	
																																						Thematic meeting / Interim on pedagogic productions	Partner 6 (BE)	
																																						PSG - Preparation of the mobility / Prisons' facilitators	Partner 5 (IT)	
																																							PSG - E2 / PPI facilitators in prison	Partner 5 (IT)
																																					PSG - Conclusive meeting	Partner 4 (MT)		
Dissemination of results	5																																			Creation and update of the website	Coordinator / P1	Partner 2		
																																					Logo	Coordinator / P1	Partner 3	
																																						PSG - Set of documents for communication (flyer, bookmark,...)	Coordinator / P1	
																																						Periodic circular newsletter	Coordinator / P1	Partner 5
																																					Brochure	Partner 4 (MT)	Partner 6	
Evaluation / Quality	6																																				Evaluation of transnational meetings (partners)	Coordinator / P1	Partner 2	
																																					Evaluation from Project Steering Group (coordinators)	Coordinator / P1	Partner 3	
																																						Evaluation of local guests	Coordinator / P1	Partner 4
																																						Evaluation from "critical friends"	Coordinator / P1	Partner 5
																																						Evaluation of results by participants to multiplier events	Coordinator / P1	Partner 6
																																							Evaluation of pedagogical productions (Test groups)	Coordinator / P1
																																					Evaluation of mobilities E1 and E2 by participants	Coordinator / P1		
Subsequent communication	7																																			PSG - Participation to EPEA 2017 conference				
																																					Communication with European Authorities (Brussels and Strasbourg)	Coordinator / P1 and P6		
																																					Creation of a European Association with SERA consortium	P1-P2-P3-P4-P5-P6		

