Expected results	Who?	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
Kick-off seminar in Mainz			12/13																						
Partners' presentations	All																								
National and local data	All																								
Visit of prison for female inmates	DE1																								
Charter of "good conduct"	DE1																								
FEFI Agenda	All																								
Date for national conferences (M24)	All																								
WP6.2 - Logo	CY/All																								
Mailing list	FR/All																							1	
Constitution of Project Steering Group	1/country																								
Creation of the 2 questionnaires	FI/All																								
Conditions of realization / execution /collecting	FI/All			FI 15/01																					
Continuous Quality monitoring and evaluation plan	FR																								\rightarrow
Communication plan (dropbox/Skype/e-mails)	MT/All	1		· — · —			· — · —			· — · — ·		\rightarrow								1					\square
Preconisations on working platform (Homepage)	FR/All		(MT)																						
Pressbook	All/MT			DE1 31/01																					>
WP6.7 - Glossary (from ESM)	FR/MT(EN)/ BE(NL)/FI/IT											x		-	-·> 31/12		> 28/02								
Original certificates of attendance	DE1																								
Post-seminar's report on Mainz kick-off	DE1		x	DE1 31/01									x												
Post-seminar's self-evaluation	FR/All		x	FR 15/01																					
Project Steering Group (PSG)																									
Make PSG formal	DE1																								
Adoption of formal supports to report administrative and financial elements to DE1	DE1/All		x	DE1 31/01									>												
Internal agreements	DE1		x	DE1 31/01																					
Payment of 1st 40% budget to partners	DE1/All		x	DE1 31/01																					
WP1 - Experimentation of Q1 and Q2 in voluntary prisons	FI/CY/DE1																								
WP1.2 - State of the art "Q1 to female inmates"	> 300											\rightarrow													
WP1.3 - State of the art "Q2 to prison personnels"	> 100											\rightarrow													
Transmission of Q1 and Q2 from WP1 to WP2	FI/MT										х														
WP6.1 - Working platform Loading of documents	FR															->- 01/01									\rightarrow
WP5 - Individual questionnaires on internal ways to communicate	FR																								
WP5 - Individual questionnaires to Q1 and Q2 collectors	FR																								

		1						1										 		
Seminar in Finland										09/14								 		<u> </u>
	All									09/14 X	31/10							 		<u> </u>
Reporting on internal/external communication	MT									x	31/10							 		<u> </u>
Presentation of 1st analyses and interpretation of Q1 / Q2 Explore and analyse the participation of female inmates	All																	 		<u> </u>
	All										31/10							 		
Feedback from interviewers WP2 - Q1 and Q2 consolidation and analyse	MT									 × -> _x	1110									<u> </u>
	IVI I									×	15/10									<u> </u>
WP3 - FEFI partners' data needs on questions from Q1 and Q2 to be	All to MT									х	31/10				~->					1
crossed																		 		
Partners will choose one sub-category to investigate	All																	 		
Agree on new practices and investigating methods	All/MT									x -			->					 		
Frame of support to give feedback to MT on testing period (interim	MT/All									_			->							1
results)																		 		I
WP6.7 - Glossary (checking EN+MT ?)	MT									х			15/12		28/02					1
WP6.7 - Glossary (Translations into NL/IT/FI)	BE/IT/FI									x			15/12		28/02					1
WP6.7 - Glossary (follow-up)	FR					<u> </u>	<u> </u>											 		\rightarrow
Proposition for the design of digital leaflet to communicate on 1st results	All/FR																			
Point on pressbook	MT									х –				\rightarrow						
Visit of prisons for female inmates	FI									~				-						
Original certificates of attendance	FI																	 		
Post-seminar's report	FI										31/10			>	28/02					
Post-seminar's self-evaluation	FR/All										0									
	TIYAI																			
Project Steering Group (PSG)																		 		
Make PSG formally organized																		 		
Administrative and financial points	DE1/All																	 		
Individual partner monitoring to restitute to ZWW expenses with proves	DLI/AI																	 		
for interim report to EACEA	DE1									x		\rightarrow								ł
Interview of national FEFI coordinators	FR									× _				28/02						
	FN									X _			>					 		
Formal minutes of PSG meeting	DE1										31/10									
Formal minutes of PSG meeting	DEI										31/10							 		
Evolution from quests	MT/BE/DE											/								
Evaluation from guests	IVIT/BE/DE																	 		
WP3 - Investigate different forms of organisation and new procedures to		_																 		
meet female inmates' needs declared in Q1																	 	 		
Intermediany report on EEEI project	DE1																		_	
Intermediary report on FEFI project	DE1 FR							-								 				
Intermediary report on FEFI project's evaluation													>	?		 				
2nd Term Payment to FEFI Partners	All/DE1													1						
WP 3.2 First draft on new procedures (3.2 page 50) and backbone for	MT											_	\rightarrow							
recommendations (difficulties, investigations,)																				
		<u> </u>			<u> </u>		<u> </u>							 						
																		 		⊢──┤

				1		1	1	1		1	1	<u> </u>		1	1			r	r –		<u> </u>		<u> </u>
Cominar in Turkou														01/15								┝──┤	┝──
Seminar in Turkey	Dro Eve													01/15								┝──┤	⊢
Report on testing periods and new practices		<u> </u>												0					>			┢───┥	
Discuss and decide on the contents to forward results	MT/All	<u> </u>													x	x	- x -	x	- X			⊢	
Validation of digital leaflet to communicate on FEFI 1st results	FR/All	'																				⊢	—
Co-design evaluation questionnaire to inmates	All/FR														>							1	ĺ
further to experiments	-														-								L
Point on pressbook	MT													?									
Feed-back from questionnaire to collectors (with female inmates and	FR/All																					i	l l
prison personnels)	T IV AII																						
Feed-back from questionnaire on dissemination strategy	FR/All																					1	i i
with debate about FEFI ways to communicate	FR/All																					1	
WP6.7 - Glossary (checking EN+MT ?)	FR/MT												15/12	?	28/02							i I	ĺ
WP6.7 - Glossary (Translations into NL/IT/FI)	BE-IT-FI												15/12	?	28/02							1	ĺ
Pre-Organization of national conferences (Agenda)	All																					1	
Tools to communicate on national conferences	All		1	1	1	1		1			1				хx	хх	ХХ	хх	хх	хх	хх	x	(
Visit of prison for female inmates	TR		<u> </u>	1				1										<u> </u>	<u> </u>	<u> </u>		i – †	
Original certificates of attendance	TR		1		1			1										1	1	1		i – †	<u> </u>
			<u> </u>	1		<u> </u>		<u> </u>										<u> </u>	<u> </u>	<u> </u>		 	<u> </u>
Post-seminar's report	TR															15/03						 	<u> </u>
Post-seminar's self-evaluation	FR/All														15/02	10/00						—	<u> </u>
Post-seminar's self-evaluation	FN/All														13/02							┝──┤	├
																						┝───┥	├
Project Steering Group (PSG)	554 (41)	<u> </u>																				┢───┥	
Administrative and financial points	DE1/All	'																				⊢	—
Individual partner monitoring (if necessary)	DE1																					⊢	_
Interview of national FEFI coordinators	FR														28/02							<u> </u>	<u> </u>
																							<u> </u>
Formal minutes of PSG meeting	DE1														28/02							I	
																							l l
Opening of FEFI working platform on internet	FR													01/1 5 -									
Interview of national FEFI coordinators	FR														28/02								
Evaluation from guests	FR/TR																						
Evaluation from critical friends (feed-back on working platform and FEFI																							
project)	FR														х			x-			x		×
WP3.2 - Experimentation of new procedures and reporting	DE/All																		>				
WP3.2 - Analyses on difficulties, problems, investigations	DE/All												 						->				
Interview of administrative and financial staffs in FEFI	02//11																		-				
partners'organizations	All													MAILS						х			х
partiers organizations																							<u> </u>
		<u> </u>		<u> </u>				<u> </u>														┍───┥	┣──
		──'	<u> </u>	<u> </u>		<u> </u>		<u> </u>										<u> </u>	<u> </u>	<u> </u>		⊢	
		└── '		-																		⊢	
		<u> </u>	ļ		L			ļ			ļ								ļ	ļ		⊢──┤	
		ļ'																				⊢−−−	
			ļ								ļ							ļ	ļ	ļ		⊢	<u> </u>
																						∟_⊺	
																							1

			1	1	1	1	1	1	1	1	, ,	 	 	 						
Construction the last				<u> </u>			<u> </u>		-	<u> </u>				 		00/45				
Seminar in Italy																06/15				
To consolidate experiments and highlight recommendations						_										х				
First draft of the consolidation of the results					_								 	 		х				
Preparation of final conferences (participations)																х				
Frame of questionnaire to attendees at final conferences																х				
WP 4.2 - Design of model of the 8 pages brochure																х				
Point on pressbook																х				
Dissemination of questionnaire n°2 for female inmates' feed-back on	FR/All															x				
experiments	FR/All															^				
Visit of prison for female inmates	IT															х				
Original certificates of attendance	IT															х				
Post-seminar's report	IT		1	1	1	1	1	1		1							х			
Post-seminar's self-evaluation	FR/All		1	1	1	1	1	1		1							х			
· · · · · · ·	,																			
Project Steering Group (PSG)				<u> </u>	1		1		1	1										
Administrative and financial points	DE1/All															х				
Individual partner monitoring to prepare final report	-															x				
Interview of national FEFI coordinators							-			-						x				
	FN															^				
Formal minutes of DEC mosting	DE1																х			
Formal minutes of PSG meeting	DEI																X			
	50 /IT																~			
Evaluation from guests	FR/IT					_						 	 	 	 		\rightarrow			
WP4.2 - Brochure on recommandations for implementation	DE1					_						 	 	 	 			X		
WP5 - Feed-back from female inmates	FR/All																	\rightarrow		
Interview of ZWW administrative and financial interlocutors	FR																\rightarrow			
National conferences																			24/09	
Report on work plan	DE1																		х	
Report on investigation's period	FI/MT																		х	
Report on analysis of needs and new practices																			х	
Restitution of evaluation's process and results																			х	
Analyse of 2nd questionnaire to female inmates																			x	
Original certificates of attendance																			x	
Original certificates of attendance							-			-									^	
Report on the workshops' national conclusions	All				+	-	<u> </u>			<u> </u>	$\left \right $									
			<u> </u>	<u> </u>				<u> </u>	+		$\left \right $			 						~
Evaluation's questionnaire to final conferences' participants	FR/All										$\left \right $		 	 					x _	\rightarrow
Evaluation from critical friends	FR			<u> </u>		-							 	 						\rightarrow
	0.51																			
WP7.3 - FEFI project's final report	DE1																			1
Final report on FEFI whole period's evaluation	FR						-			-										1
Working platform's hosting	FR																			20