Expected results	Who?	M1	M2	М3	M4	M5	М6	M7	M8	М9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
Kick-off seminar in Mainz			12/13																						
Partners' presentations	All																								i '
National and local data	All																								i
Visit of prison for female inmates	DE1																								i
Charter of "good conduct"	DE1																								1
FEFI Agenda	All																								i '
Date for national conferences (M24)	All																								i
WP6.2 - Logo	CY/AII																								i
Mailing list	FR/AII																								
Constitution of Project Steering Group	1/country																								1
Creation of the 2 questionnaires	FI/AII																								i
Conditions of realization / execution /collecting	FI/AII			FI 15/01																					
Continuous Quality monitoring and evaluation plan	FR																								\rightarrow
Communication plan (dropbox/Skype/e-mails)	MT/All											\Rightarrow_{X}													
Preconisations on working platform (Homepage)	FR/AII		(MT)																						i
Pressbook	All/MT			DE1 31/01																					>
WP6.7 - Glossary (from ESM)	FR/MT(EN)/ BE(NL)/FI/IT											x			-·⇒ 31/12		> 28/02								
Original certificates of attendance																									·
				DE1																					<u> </u>
Post-seminar's report on Mainz kick-off	DE1		x	31/01									x												
Post-seminar's self-evaluation	FR/All		х	FR 15/01																					
																									1
Project Steering Group (PSG)																									1
Make PSG formal	DE1																								1
Adoption of formal supports to report administrative and financial elements to DE1	I DET/All		x	DE1 31/01									>												
Internal agreements	DE1		x	DE1 31/01									-·>												
Payment of 1st 40% budget to partners			x	DE1 31/01																					
WP1 - Experimentation of Q1 and Q2 in voluntary prisons	FI/CY/DE1																								
WP1.2 - State of the art "Q1 to female inmates"	> 300											\rightarrow													
WP1.3 - State of the art "Q2 to prison personnels"	> 100											\rightarrow													
Transmission of Q1 and Q2 from WP1 to WP2	FI/MT										х	\rightarrow													
WP6.1 - Working platform	FR											\rightarrow				->-									\rightarrow
Loading of documents	rn															01/01									
WP5 - Individual questionnaires on internal ways to communicate	FR																								
WP5 - Individual questionnaires to Q1 and Q2 collectors	FR															->-									\rightarrow

																		\neg
Seminar in Finland							09/14											-
Reporting on internal/external communication	All						X	31/10										
Presentation of 1st analyses and interpretation of Q1 / Q2	MT							\rightarrow										-
Explore and analyse the participation of female inmates	All																	
Feedback from interviewers	All						х	31/10										
WP2 - Q1 and Q2 consolidation and analyse	MT						 -> _X -	15/10										
WP3 - FEFI partners' data needs on questions from Q1 and Q2 to be																		
crossed	All to MT						х	31/10				>						
Partners will choose one sub-category to investigate	All						 -> —	\rightarrow										
Agree on new practices and investigating methods	All/MT						х -			->								
Frame of support to give feedback to MT on testing period (interim																		
results)	MT/All						-			->								
WP6.7 - Glossary (checking EN+MT?)	MT						х			15/12		28/02						
							_			15/12		28/02						
WP6.7 - Glossary (Translations into NL/IT/FI)	BE/IT/FI		_				х			15/12		28/02						
WP6.7 - Glossary (follow-up)	FR		_															\rightarrow
Proposition for the design of digital leaflet to communicate on 1st results	All/FR									→ -		>						
Point on pressbook	MT						Х				>							\rightarrow
Visit of prisons for female inmates	FI																	
Original certificates of attendance	FI						_				->							
Post-seminar's report	FI							31/10			>	28/02						
Post-seminar's self-evaluation	FR/All																	
											>							
Project Steering Group (PSG)			_															
Make PSG formally organized			_															
Administrative and financial points	DE1/All																	
Individual partner monitoring to restitute to ZWW expenses with proves	DE1								\rightarrow									
for interim report to EACEA							Х				00/00							
Interview of national FEFI coordinators	FR						Х _			>	28/02							
			_						\rightarrow									
Formal minutes of PSG meeting	DE1		_				_	31/10_		>								
Evaluation from guests	MT/BE/DE								\rightarrow									
WP3 - Investigate different forms of organisation and new procedures to			 +			_				·->								
meet female inmates' needs declared in Q1			 +			_			->-	>								
										\rightarrow								
Intermediary report on FEFI project	DE1									>								
Intermediary report on FEFI project's evaluation	FR									>	_							
2nd Term Payment to FEFI Partners	All/DE1									>	?							
WP 3.2 First draft on new procedures (3.2 page 50) and backbone for	MT									\rightarrow								
recommendations (difficulties, investigations,)																		
			 -	<u> </u>	$\vdash \vdash$	_				>								
			-	<u> </u>	\vdash	-					2445							
Seminar in Turkey			-	1	\vdash						01/15				-			
Report on testing periods and new practices	Pre-Exp		 -	-	\vdash	_					0	->_ _				>		
Discuss and decide on the contents to forward results	MT/All											X	X	$-\frac{1}{x}$	x_	X		

Validation of digital leaflet to communicate on FEFI 1st results	FR/AII																			
Co-design evaluation questionnaire to inmates	FRJ AII	 				1														
further to experiments	All/FR											>								
Point on pressbook	MT	\vdash									?									
Feed-back from questionnaire to collectors (with female inmates and		\vdash																		
prison personnels)	FR/AII																			
Feed-back from questionnaire on dissemination strategy		\vdash																		
with debate about FEFI ways to communicate	FR/AII																			
WP6.7 - Glossary (checking EN+MT ?)	FR/MT	\vdash								15/12	?	28/02								
WP6.7 - Glossary (Translations into NL/IT/FI)	BE-IT-FI									15/12	?	28/02								
Pre-Organization of national conferences (Agenda)	All	\vdash								,	•								_	
Tools to communicate on national conferences	All	\vdash										хx	XX	XX	XX	XX	XX	XX	X	
Visit of prison for female inmates	TR													7.7.	7.7.	7.7.	7.7.	7,7,		
Original certificates of attendance	TR																			
Onginal certificates of attenuance		\vdash			1	1													-	
Post-seminar's report	TR	\vdash				1													-	
Post-seminar's self-evaluation	FR/AII				1	1														
	,				1	1						 								
Project Steering Group (PSG)				1		1														
Administrative and financial points	DE1/All																			
Individual partner monitoring (if necessary)	DE1																			
marriada pararer memering (ii necessary)																				
Formal minutes of PSG meeting	DE1																			
Opening of FEFI working platform on internet	FR										01/15									
Interview of national FEFI coordinators	FR																х			
Evaluation from guests	FR/TR															х				
Evaluation from critical friends (feed-back on working platform and FEFI																				
project)	FR																			X
WP3.2 - Experimentation of new procedures and reporting	DE/AII															->				
WP3.2 - Analyses on difficulties, problems, investigations	DE/All															->				
Interview of administrative and financial staffs in FEFI	All										MANUC									
partners'organizations	All										IVIAILS									X
					<u> </u>													T		
Seminar in Italy																06/15				
Seminar in Italy To consolidate experiments and highlight recommendations	All															06/15				
,	All MT															06/15				
To consolidate experiments and highlight recommendations																06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results	MT															06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results Preparation of final conferences	MT All															06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results Preparation of final conferences Conference room with facilities for Videoconference	MT All All															06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results Preparation of final conferences Conference room with facilities for Videoconference Speakers for conference	MT All All															06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results Preparation of final conferences Conference room with facilities for Videoconference Speakers for conference Translators	MT All All All															06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results Preparation of final conferences Conference room with facilities for Videoconference Speakers for conference Translators Coffee-break or/and Lunch	MT All All All All All															06/15				
To consolidate experiments and highlight recommendations First draft of the consolidation of the results Preparation of final conferences Conference room with facilities for Videoconference Speakers for conference Translators Coffee-break or/and Lunch Logos in .eps for Printer	MT All All All All All All All All All															06/15				

Dissemination of questionnaire n°2 for female inmates' feed-back on	FR/All															1	
experiments	,															—	
2nd circular information to Mailing list (to disseminate on 24/09)	FR													Х		Х	Х
Visit of prison for female inmates	IT																
Original certificates of attendance	IT															 	
																 	
Post-seminar's report	IT													Х		l	
Post-seminar's self-evaluation	FR/All													Х		l	
Project Steering Group (PSG)																	
Administrative and financial points	DE1/All																
Individual partner monitoring to prepare final report	DE1																
																i	
Formal minutes of PSG meeting	DE1													х		i	
Evaluation from guests attending IT meeting	FR/IT												_	\rightarrow			
WP4.2 - Brochure on recommandations for implementation	MT/All														х		
2nd Interview of national FEFI coordinators	FR															х	
2nd Interview of FEFI administrative and financial assistants	FR															х	
																	-
National conferences																24/09	
Report on work plan	DE1															х	
Report on investigation's period	FI/MT															х	
Report on analysis of needs and new practices	MT															х	
Restitution of evaluation's process and results	FR															х	
Original certificates of attendance	All															х	
Ongmu certificates of attenuance	7111															$\stackrel{\sim}{\Box}$	
Report on the workshops' national conclusions	All	1	1		1	<u> </u>	<u> </u>	 								一寸	\rightarrow
Evaluation's questionnaire to final conferences' participants	FR/All							 								х —	
Evaluation 5 questionnance to milar conferences participants	1197411							1								<u> </u>	
WP7.3 - FEFI project's final report	DE1																
Final report on FEFI whole period's evaluation	FR																
Working platform's hosting	FR																
WOLKING PLACEOLING 2 HOSTING	FIX																20