PROJECT TIMETABLE M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24 M25 M26 M27 M28 M29 M30 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 03 04 05 06 07 08 09 10 11 12 01 02 **Project activity** 2016 2017 2018 2019 Year A1 - Project management **O9 - Working documents** 09 - Reports to N.A. IR Х A2 - Internal agreements Χ Х A3 - National presentations to be prepared by each partner O1 - READY...GO working platform **O8 - Communication** EPE/ A4 - Financial terms 15 Х Х Χ Χ Χ Х Х Х M1 - Organisation of tasks, Kick off (FR) National presentations and **Preparation of questionnaires** for 2 target groups Χ **Evaluations "local guests"** Х **Auto-Evaluations** O2 - Translation of TEST questionnaires, Test then data collection O3 - Analyze of data Study visit LV M2 - 1st confrontations and adjustements **Evaluations "local guests"** Χ **Auto-Evaluations** Х O4 - Creation of guide for sports' good practices identified in prisons A6 - Identification of 2 to 3 sport activities/country as support to experimentations